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CONCEPT REPORT SUMMARY

Scope of Project:

1.

Purpose of Concept Report

This report presents a conceptual overview of a project to replace a bridge on SR -66. It
is intended to convey the need, scope, schedule, budget, and quality control process for
the project.

Project Information

Region: 1 Route No: SR-66 Date: November 2004/April 2007
Project Name: Bridge Replacement on SR-66 R.P.: 13.18
Project Number: BRF-0066(4)13 PIN: 5250 CID: 52140
Project Design: Bridge: UDOT Structures Division;

Roadway: Region 1 Preconstruction
Project Mgr: Darin Fristrup

Plan:
There are no known plans to expand this corridor in the next 20 years.

Work Items to be Completed:
The scope of this project is to replace the existing bridge including the following:
e Remove existing bridge
e Approved hydraulic data corresponds to the proposed bridge geometric
configuration
e Require two feet freeboard or a design exception will be required
e Replace existing bridge (structure type has not yet been decided)

Work Items to be Deferred:
Roadway and safety items beyond what is related to the bridge replacement will not be
included.

Design Exceptions:

No Design Exceptions are expected. The Structural Design Engineer shall evaluate
Accelerated Bridge Construction techniques for possible implementation for use for
this project.

Due to the historic nature of the bridge a similar parapet will likely be required.

Maintenance Considerations:
Region 1 Maintenance Station 1426 should be included in the concept development.

Construction Considerations:
Construction phasing will likely be required for the bridge replacement. Public
information services and coordination with Morgan City should be mandatory.



Limitations of Operations, incentives, A+B bidding and Design-Build should be
considered.

River flows and possible environment impacts need to be considered throughout
construction.

0. Risk Analysis: (None anticipated at this time)
The greatest risk is associated with traffic control and delays.

10. Development Process:
New or Major Reconstruction X
Rehabilitation
Preservation

Schedule of Project:

To get the best quality and bid prices, it is expected that this project be advertised no later
than February 1, 2008. Construction should be completed before winter season. A
tentative schedule is:

Begin Design Phase Spring 2007
Advertisement Date Winter 2008
Begin of Construction Spring 2008

Completion of Construction Fall 2008



Budget of Project:

1. Funding Source:

2. Amount Programmed:

3. Cost Estimate:
C-164, SR-66 Weber River Bridge in Morgan City

Structure:
C-164

Item
Remove existing structure
New steel structure (Est.120 ft x 65 ft)
Roadway approach
Polymer or asphalt overlay
Parapet Sealing

Traffic Control & MOT
Mobilization

Public information services
Accelerated Bridge Construction

Bridge Subtotal
Contigency 15%

PE (UDOT & Consultant)
CE 9%

Bridge Total
Inflation Rate 9% Over 1 year

Total Project Cost
New steel structure 120 ft x 65 ft

$ 3,162,251

Quantity
1
7800
1
7200
340

e

FY 2010 HBP Funds

$ 2,250,000 (STIP 2010)

Unit
LUMP
SF
LUMP
SF
FT

LUMP
LUMP

LUMP
LUMP

$
3,162,251.32
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